Utop.ia Milestones

	Q2				Evaluation Hackathon		Q3						Production Release		Q4				
	Apr 2019		May 2019		Jun 2019		Jul 2019		Aug 2019		Sep 2019			Oct 2019		Nov 2019		Dec 2019	
v Features | Sprints >	Sprint 20	Sprint 21	Sprint 22	Sprint 23	Sprint 24	Sprint 25	Sprint 26	Sprint 27	Sprint 28	Sprint 29	Sprint 30	Sprint 31	Sprint 32	Sprint 33	Sprint 34	Sprint 35	Sprint 36	Sprint 37	Sprint 38	Sprint 39

Infrastructure Features

Feature	Timeline
Process Automation	Serverless (Sprint 25–27); Kong ref. (Sprint 30); Lifetime Mgt. (Sprint 32)
Product Versioning	R&D (Sprint 20); Unify (Sprint 21); First version (Sprint 22); Extensions (Sprint 24)
Service Mesh integration	Sprint 26–36

Utop.ia Platform FE Features

Feature	Timeline
Branded API's	Sprint 20–21
Scenario's	Sprint 20–21
Activity Log	Sprint 23–24
Github resources	Sprint 25–26
Demo App (on Github)	Sprint 26
RBAC Team mgt.	Sprint 21–22
Wizard stuff	Sprint 22
Certificates management	Sprint 21–22
Manage Users Content Blocks	Currency (Sprint 23); ... the rest (Sprint 24)
Emulation Kong plugin	Sprint 23–25
SSO Registration	Sprint 31
SocMed sharing	Sprint 32
API Console	Sprint 33–34
Go-live Feature	Sprint 34–38
Middleware Dashboard & Statistics	Sprint 33–38

Dashboard Features

Feature	Timeline
Monitoring Dashboard	Sprint 27–28
Usage statistics	Sprint 31–33

Office of CTO Features

Feature	Timeline
Connect Alpha (POC)	Sprint 27–30
Universal login (POC)	Sprint 25–27

Milestones

Milestone	Timeline
Hackathon	Jun 2019
Production	Sep 2019

Timeline

Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019